DOT - IT Projects Spend - Oversight Projects Only

Based on Seattle IT Project Spend ortfollo

% of Total Budget Cost

Transportation Operations Center Resiliency Upgrade Green 7.48% $112223.00
Permitting System Upgrade Green 66.32% $462996.00
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Based on Seattle IT Project Spend Portfolio

Budget at
Completion

$1500000.00

$698100.00
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